Miami-Dade ATMS Deployment Status
Date Individual Locations Cumulative Locations Communications Annual Total for FY Total uTCS
ATMS Offling] Calendar Year Off-System| | talled
(Month-Year) Software , Controller Software , Controller Analog / Digital / Wireless Software , Controller | Software , Controller
Installed * Integrated Installed * Integrated Installed * Integrated Installed * Integrated
December-05 14 /14 14114 0 - / - / - 147114 - 2011
January-06 6/0 20 /14 6 - / - / - - 2011
February-06 0/0 20 /14 6 - / - / - - 2011
March-06 0/6 20 /20 0 - / - / - - 2011
April-06 0/0 20 /20 0 - / - / - 79 /30 - 2012
May-06 0/-1 20 /19 1 - / - / - - 2015
June-06 1/0 211719 2 - / - / - 197 /136 - 2016
July-06 0/0 211719 2 - / - / - - 2014
August-06 0/2 21/21 0 - / - / - - 2014
September-06 58 /9 79130 49 - / - / - - 2007
October-06 17 /35 96 / 65 31 - / - / - - 1981
November-06 39/29 135 /94 41 - / - / - - 1980
December-06 76 /56 211 /150 61 - / - / - - 1971
January-07 14 /11 225 /161 64 - / - / - - 1933
February-07 57 /18 282 /179 103 - / - / - - 1918
Marc_h-07 18 /12 300 /191 109 - / - / - 567/ 344 - 1908
April-07 51 /20 351 /211 140 - / - / - - 1908
May-07 58 /30 409 / 241 168 - / - / - - 1889
June-07 60 / 20 469 / 261 208 - / - / - 507 / 333 - 1879
July-07 69 /32 538 /293 245 - / - / - - 1854
August-07 77136 615 / 329 286 - / - / - - 1834
September-07 31/45 646 / 374 272 - / - / - - 1803
October-07 26 /32 672 / 406 266 - / - / - - 1777
November-07 26 /39 698 / 445 253 - / - / - - 1755
December-07 20 /38 718 /483 235 - / - / - - 1742
January-08 23132 741 | 515 226 - / - / - - 1730
February-08 67 /51 808 / 566 242 - / - / - - 1723
Marc_h-08 64 /70 872 / 636 236 - / - / - 591/ 457 - 1681
April-08 43125 915 / 661 254 - / - / - - 1606
May-08 30/21 945 / 682 263 - / - / - - 1598
June-08 44118 989 / 700 289 - / - / - 603 / 434 - 1565
July-08 78 1 57 1067 / 757 310 - / - / - - 1500
August-08 59 /33 1126 / 790 336 - / - / - - 1461
September-08 41 /41 1167 / 831 336 - / - / - - 1434
October-08 6 /17 1173 / 848 325 304 / 548 |/ 4 - 1429
November-08 79127 1252 / 875 377 304 / 575 |/ 4 - 1359
December-08 69 /42 1321 /917 404 300 / 621 / 4 - 1296
January-09 62 /83 1383 / 1000 383 349 / 655 / 4 - 1236
February-09 54 / 60 1437 / 1060 377 355 / 709 / 4 - 1183
March-09 72168 1509 / 1128 381 391 / 741 ] 4 843/ 733 - 1110
April-09 46 /30 1555 / 1158 397 387 | 715 | 4 - 1071
May-09 77 166 1632 / 1224 408 410 / 818 / 4 - 1016
June-09 114 /82 1746 / 1306 440 471 /| 839 / 4 909 / 788 - 912
July-09 114 /101 1860 / 1407 453 514 / 891 / 10 - 799
August-09 78 /88 1938 / 1495 443 559 / 934 / 10 - 731
September-09 72169 2010 / 1564 446 598 / 965 / 10 - 670
October-09 102 /90 2112 / 1654 458 659 / 993 / 10 - 579
November-09 70 /51 2182 / 1705 477 683 / 1020 / 10 - 512
December-09 48 /51 2230 / 1756 474 692 / 1062 / 10 - 459
January-10 49 /35 2279 /1791 488 699 / 1083 / 10 26 437
February-10 30/86 2309 / 1877 432 745 | 1120 / 12 26 381
March-10 48 /75 2357 / 1952 405 770 / 1169 / 13
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